

Zeitplan

Grundlagen: 202 BPläne 910.000,00 € 4.504,95 (Übertrag aus Anlage 1)

Monat - Jahr	Abgearbeitete BPläne	Übermittelte BPläne	Kostenschätzung des Mittelwertes aus der Vergabesumme	Summen
Okt 21	8	8	36.039,60	
Nov 21	17	9	40.544,55	2021:
Dez 21	25	8	36.039,60	112.623,76
Jan 22	34	9	40.544,55	
Feb 22	42	8	36.039,60	
Mrz 22	51	9	40.544,55	
Apr 22	59	8	36.039,60	
Mai 22	67	8	36.039,60	
Jun 22	76	9	40.544,55	
Jul 22	84	8	36.039,60	
Aug 22	93	9	40.544,55	
Sep 22	101	8	36.039,60	
Okt 22	109	8	36.039,60	
Nov 22	118	9	40.544,55	2022:
Dez 22	126	8	36.039,60	455.000,00
Jan 23	135	9	40.544,55	
Feb 23	143	8	36.039,60	
Mrz 23	152	9	40.544,55	
Apr 23	160	8	36.039,60	
Mai 23	168	8	36.039,60	
Jun 23	177	9	40.544,55	
Jul 23	185	8	36.039,60	
Aug 23	194	9	40.544,55	2023:
Sep 23	202	8	36.039,60	342.376,24

Haushalt 2021	112.623,76
Haushalt 2022	455.000,00
Haushalt 2023	342.376,24
Summe	910.000,00
MwSt	172.900,00
Summe Brutto	1.082.000,00